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Current Status Updates

• Finished cryogenic testing of the modified bases

• Up Next: 

– Solder all 30 bases to PMTs

– Dry tests: 3 PMTs (+1 control) at a time in dewar 

– Complete dry testing ~early February.

– Proceed to LN2 testing. 

• Documentation

– Finalizing DAQ Interface with Georgia

– TDR Chapter finalized before Christmas
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•Entire system ready to install mid 2012, if we have 
a vessel.
•This environment may compromise WLS plate 
integrity. 



Requisite for CD-2

• Confirm funding for Support Rack 
Construction (nearly there)

• Iron out budget records

• ~6 weeks to obtain support rack design, 
finalize documentation.

• ~3 Weeks post internal review to begin to 
implement any recommendations.



Flexibility In Light of Possible Changes

• If we veto changes to Plan C today, we could be 
ready for an internal review mid-Jan, and CD-2 
mid Feb. 

• If we postpone a veto but choose to keep Plan C 
at a later date Y, we will be ready for review at       
Y + 6 weeks.

• If we move forward with vessel modification, we 
will need a few months before review:
– Redesigning rack.
– Change of dimensions -> possible change in coverage
– Hanging/Installing the rack


